



PENN AVENUE CORRIDOR PHASING PLAN COMMITTEE (PACPPC)

Date: June 4, 2009
Time: 9:00 AM
Location: Bloomfield-Garfield Corporation

MONTHLY STATUS REPORT

Website: www.kimballcorp.com/070661

- *Accident Report – FINALIZED**
- *Neighborhood Assets Report – FINALIZED**
- *Pavement and Sidewalk Condition Survey Report – FINALIZED**
- *Streetscaping and Street Tree Report – FINALIZED**
- *Lighting Report - Santangelo & Lindsay (lighting sub) – FINALIZED**
- *Existing Condition Plans – PLANS POSTED ON WEBSITE**
- *Signing and Pavement Marking Plans – PLANS POSTED ON WEBSITE**
- *Transit Report – FINALIZED**
- *Bicycle Report – FINALIZED**
- *Traffic and Pedestrian Report – FINAL REPORT JUNE 09*
- *Final Penn Avenue Corridor Phasing Plan – SUMMER 09*
 - Needs Report (CITY)
 - Project Identification & Prioritization (KIMBALL)
- *Public Meeting #2 – FINALIZED**
- *Public Meeting #2 Feedback Report –FINAL REPORT JUNE 09 – CITY REVIEWING*
- *Corridor Phasing Plan Approvals – SUMMER 09 (PACPPC)*
- *Preliminary Engineering Scoping Meeting – MAY 12, 2009**
- *KIMBALL Technical and Price Proposal to City – SUMMER 09*
- *Preliminary Engineering (Phase 1) – FALL 09*

**Item Completed*